

5 signs your construction management program needs a **program & project control solution**




1. Inconsistent reports

When managing a construction project or program, you may find that the reports are not consistent from project to project. A program and project control solution helps to ensure that the data is being collected in the same way and that reports will be consistent and provide the information you need!

2. Limited to reviewing performance on a spreadsheet

Managing a project in spreadsheets makes it difficult to get a snapshot of performance. Many construction managers are opting for dashboards that help in assessing trends and improving decision making for a project & across multiple projects.




3. Relying on e-mail to share project related documents

A single-source-of-truth is important to support data integrity and control. A program and project control solution provides the team with a document repository with current and accurate information. Information is categorized, allows users to collaborate in real-time and is designed to help users find information quickly.


4. Manual processes to facilitate change requests

When you rely on manual processes and are dependent upon e-mail, it's easy to lose track of where a request may be in the approval process. Construction management professionals are looking to automated digital workflows to address this issue.



5. Information scattered across a variety of systems

We often see critical project related data spread out across a variety of systems. We bridge the gap between users and the data they need by creating a "one-stop shop". The project and program control portal is pulling information from the point solutions that construction managers rely on, systems like Procore and P6.



Learn more about the customized project and program control portals built by Kiefer at www.kieferconsulting.com

KIEFER
CONSULTING